DATE:
SUBJECT:

LOCATION:
POLLUTANT:

ENVIRONMENTAL MEDIA

CATEGORY :
SOURCE:
REGION:

0SC:

SITUATION:

AFFECTED:

OCTOBER 11, 1985 m’, m”

POLREP #7, LOWELL ROAD SDMS DoclD
ASBESTOS SITE CLEAN-UP

HUDSON, NEW HAMPSHIRE

ASBESTOS

GROUND, FIRST BROOK

DUMPING

JOHNS-MANVILLE CORPORATION, NASHUA, NH

EPA REGION 1

Ld

U. S. ENVIRONMENTAL PROTECTION AGENCY

OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION

PAUL R. GROULX

CLEAN-UP OPERATIONS BEGAN ON SEPTEMBER 9, 1985 AT NUMBERS 9, 11, AND 13
LOWELL ROAD WITH O. H. MATERIALS OF HOPKINGION, MA. AS THE PRIME CONTRACTOR.

DATE STATUS ACTIVITY
09/08/85 COMPLETED TEMPORARILY RELOCATE FIVE (5) AFFECTED FAMILIES
09/09-10/85  COMPLETED CLEARING AND GRUBBING

09/09-12/85  COMPLETED MOBILIZATION OF PERSONNEL AND EQUIPMENT
09/09/85 COMPLETED COVER OPERATIONS

09/12/85 COMPLETED EXCAVATION AND DISPOSAL

09/12/85 COMPLETED INSTALLATION 30" RCF STORM SEWER LINE
09/16-17/85  COMPLETED RIP-RAP INSTALLATION ALONG BANKS OF BROOK
09/18/85 COMPLETED INSTALLATION OF ARCH CULVERT PIPE

09/27/85 COMPLETED HEADWALL CONSTRUCTION

09/26/85 COMPLETED PROPERTY RESTORATION

09/28/85 COMPLETED RESIDENTS RETURNED TO THEIR HOMES

10/10/85 COMPLETED SITE COMPLETED **k#%kkikkkkkkkkkkkkkhk

ACTION:

U.S. ARMY CORPS OF ENGINEERS REPRESENTATIVES, RICHARD MCGAW AND
ALEX ISKANDAR, COLD REGIONS RESEARCH LAB. ON SITE FOR FINAL

INSPECTION.

AS OF OCTOBER 10, 1985 THE FIELD WORK WAS OFFICIALLY COMPLETED.

FUTURE:

OSC AND TAT IN PROCESS OF COMPILLING FINAL OSC REPORT.

271309



FINANCIAL: (Total ceiling $488,000)

ceiling obligated balance
0.H. Materials Inc. $408,000 $226,000 $182,000
'
T.A.T (Roy F. Weston) $30,000 40,000 -$10,000
U.S. Army Corps Engineers  $10,000 $9,100 $900
FEMA (relocations) $20,000 $8,600(estimate) $11,400
U.S. EPA $15,000 $13,100 $1,900
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POLREP DISTRIBUTION LIST

Polrep: 7
Date: 10/11/85
Site: LOWELL ROAD

X National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 Hudson, N.H.
X U.S. Environmental Protection Agency
Emergency Response Division, (WH~548-B)
401 M Street, S.W. Washington, D.C. 20460 .

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section
X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON | RE C ETV ED

X Edward Conley UCT 1'.f1ﬁ-

re' J

X Donald Berger AR

CFFICE OF PEG'DIN, COLNEm
X Paul Groulx (OSC job file) original DL CGERET

X POLREP FILE (office copy)

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire

Department of Health & Welfare

Division of Public Health Service

Hazen Drive

Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H

401 M Street, SW (PM-214-F)
Washington,D.C. 20460



